Memo

From the desk of...

Michael Younes, Director of Municipal Operations
5906 Connecticut Avenue

Chevy Chase, MD 20815

Phone (301) 654-7300

Facsimile (301) 9079721
michael.younes@montgomerycountymd.gov
www.chevychasevillagemd.gov

To: Board of Managers

From: Michael W. Younes, Director of Municipal Operations7 7
CC: Shana Davis-Cook, Village Manager

Date: 3/2/15

Re: Update on Capital and Infrastructure Upgrade Projects

Below please find an update on the various capital and infrastructure upgrade projects
currently under construction and in the planning stage:

'

Status Duration/ | Est. Construction | Est. Construction
Remaining Start Date Completion Date
Village Initiated
Brookville Road Sidewalk Project Bidding 1 month May 2015 June 2015
Surface Replacement
Status Report —
Streetlight Upgrades March. Board Ongoing Ongoing Ongoing
' Meeting
Sidewalk Replacements Under Construction | 2 months Ongoing April 2015
Village Hall Repairs Under Construction | 2 months Ongoing April 2015 -
W. Kirke St. and Laurel Pkwy. . oo .
Tntersection Improvements Design Engineering | 4 months Ongoing June 2015
In-Partnership with M-NCPPC
Final .
Western Grove Park Development Design/Permitting 7 months Ongoing September 2015
Utility Upgrades .
o Phase 2 —
WSSC Sewer Rehabilitations e TBD TBD TBD
Permitting
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Brookville Road Sidewalk Surface Replacement:

e Project bidding closes on March 12.

o Staff will present for consideration a contract award recommendation at the
| Board’s April 13 regular meeting.

Village Hall Repairs:

e Interior repairs, such as re-painting, drywall work and other miscellaneous repairs are
ongoing by in-house personnel in between snow deployments.

e Exterior painting and stucco repairs will begin promptly once outdoor temperature
rise above 60 degrees.

W. Kirke St. and Laurel Pkwy. Intersection Improvements:
e Staff will present for Board review and discussion its report on meetings with

surrounding neighbors regarding the design concepts for intersection
’ improvements around the Village Hall.

Western Grove Park Development;
r  No updates since last month’s report.
Village Sidewalk Replacements;

e The contractor has completed sidewalk replacement along the 5600 block of
Grove Street.

e Once the weather warms and snow melts work will begin on the new sidewalk
installations along the 5500 block Grove Street and Kirkside Drive (between
Grove Street and Western Avenue).

o Prior to beginning the work, direct mailings will be made to the affected
residents.

WSSC Sewer Rehabilitations

o Staffis currently working with WSSC and Village Counsel to finalize MOU
language for work planned for Laurel Park.

e Staff will present for Board consideration the draft MOU at your April 13 regular
meeting,
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